
 

 

 

 
 

 

Quarterly Report 

January – March 2013 

 

Response to Emergency Food Security Needs in 

Northern Mali 
 

Funded by USAID / Office of Foreign Disaster Assistance (OFDA) 

 

 

 

COUNTRY CONTACT HEADQUARTERS CONTACT PROJECT SUMMARY 

Sebastien Fesneau Jihane Nami Award No: AID-OFDA-G-12-00099 

Country Representative, Mali Senior Program Officer Start Date: 9 July 2012 

Address: Quartier Baco Djicoroni Address: 45 SW Ankeny Street End Date: 8 July 2013 

Bamako, Mali Portland, OR 97204 Report Date: 31 March 2013 

Telephone:   Telephone: +1 503 896 5850 Total Award: USD  $1,646,061 

Email: 
sfesneau@ml.mercycorps.org  Email: jnami@mercycorps.org   

 

Vendors return to the market in Ansongo after major security changes in early 2013 

mailto:sfesneau@ml.mercycorps.org
mailto:jnami@mercycorps.org


 
Quarterly Report Response to Emergency Food Security Needs in Northern Mali - January-March 2013 

 

Mercy Corps - Mali AID-OFDA-G-12-00099 Page 2 of 9 

 

1. Executive Summary  

During the reporting period of January to March, 2013, the residents of the Ansongo Commune 

in Gao, Northern Mali experienced another dramatic change in their security. In the 2
nd

 week of 

January, 2013, the “Serval” joint military intervention rapidly altered the control of the region. 

After several weeks of clashes, the Malian army reclaimed the area.  

During the height of the hostilities in Gao, Mercy Corps offered its staff a voluntary evacuation 

to Niamey and project activities were temporarily on hold. On February 6
th

, the entire team 

returned to Gao and re-assessed the needs of the population. Mercy Corps was among the first 

INGOs to move back. Fortunately, the Mercy Corps offices had no major damage, despite 

shelling in the area, facilitating a quick return to work.  

Immediately upon returning, Mercy Corps conducted a rapid needs assessment to identify gaps 

in services provided. Mercy Corps improved coordination in Gao and Bamako to further 

understand the evolving needs in the area. As a result of these exercises, Mercy Corps identified 

a need for deeper comprehension of the food security situation in Gao. In February, Mercy Corps 

carried out a mixed-methods food security assessment. The assessment analyzed food security 

needs through nutrition indicators (SAM…), access to food (HHS, HFIAS), and a market 

analysis. Based on the results of this study and the cumulative analysis from all information 

collected, Mercy Corps adjusted their program activities for the remainder of the project and 

altered the beneficiary selection criteria.  1,312 households were identified to receive 2 months 

of additional unconditional cash vouchers in April and May. Vendors will also be providing 

fodder options for beneficiaries to purchase with their vouchers. As the rainy season approaches 

and the potential for resurgence in cholera, Mercy Corps is increasing the focus on access to 

clean water and good hygiene practices. The remainder of this reporting period was primarily 

spent preparing for these new activities.  
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2. Program Overview 

In response to the food crisis and displacement in northern Mali,
1
 Mercy Corps adapted its 

USAID/OFDA-funded Projet d’Appui à la Sécurisation des Terres et Ouvrages de 

Réhabilitation des Aires Locales (PASTORAL) program, implemented across the border in 

western Niger. Following an assessment in the Gao region of Mali, Mercy Corps determined that 

a program similar to PASTORAL would help meet the emergency food security needs and build 

the resilience of 12,000 individuals in the Ansongo district of the Gao region. Mercy Corps is 

providing immediate assistance to the most affected Malian households in the form of 

unconditional value vouchers for basic needs and commodity vouchers for fodder.  

Mercy Corps recognizes protection, gender and accountability issues to be critical to such a 

project, hence emphasizing close monitoring of these issues. Mercy Corps worked with all 

relevant stakeholders including local authorities, religious leaders, and the private sector 

(vendors) on explaining the program’s intentions for the targeted communities.  Consequently, 

Mercy Corps gained acceptance and trust within its zone of intervention, essential to assuring the 

protection of program staff and the relevancy of the intervention. Moreover, by splitting the 

vouchers into small denominations and by spreading the distributions over three months, the 

project mitigated the exposure of targeted beneficiaries to eventual risks (including theft, loss, 

damage due to pests/weather, jealousy amongst neighbors, etc).   

Gender  

Mercy Corps continues to give particular consideration to the evolving needs of men, women, 

boys and girls. During this reporting period, Mercy Corps continued to collect anecdotal 

evidence and observations of the needs of both genders, in addition to sex-disaggregated data 

from the food security assessment.  

Accountability 

Mercy Corps is committed to ensuring accountability to beneficiaries. During this reporting 

period, Mercy Corps listened closely to the needs reported from the communities themselves and 

requested a change in activities in response to those needs (based on a rapid needs assessment 

done immediately after returning in February.) 

 

 

 

                                                 
1
 UNOCHA (2012) “Mali Complex Emergency Situation Report” No5, 22 May 2012. 
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3. Performance Summary 

 

Sector #1 
Logistics Support, Relief 

Commodities  

Vulnerable pastoralists and agro-pastoralists respond to basic needs 
and reconstitute their assets 

Beneficiaries Targeted 
12,000 
IDPs: 1,200 

Budget: $979,261 

Beneficiaries Reached 
18,520 
IDPs: 0 

154% 
0% 

Geographic Area(s) Ansongo Commune, Ansongo District, Gao Region 

Sub-Sector: Non-Food Items (NFI) 

INDICATORS BASELINE TARGET PROGRESS         COMPLETION 
DATE 

Total number of Non-food 
Items (NFIs) distributed, by 

type
2
 

0 

Beneficiaries 
purchase a 

variety of items 
based on their 

household 
needs 

1% of vouchers 
were redeemed 

for NFIs 
March 31, 2013 

Total USD cost of Non-food 
Items (NFIs), by type

3
 

$0 $423,913 
$513,634 

 
March 31, 2013 

Total number of 
beneficiaries receiving Non-
food Items (NFIs), by type, 
in compliance with Sphere 

standards
4
 

0 12,000 18,520 
December 31, 

2012 

Additional Indicator 

% of items purchased with 
vouchers that are food 

0 

Beneficiaries 
purchase a 

variety of items 
based on their 

household 
needs 

99% 
December 31, 

2012 

 

Sector Summary:  

Due to the rapidly changing situation that unfolded, Mercy Corps allocated some of the EFSN 

project staff time to conducting a mixed-methods food security assessment in the project zone.  

Food Security Assessment 

Following the cessation of hostilities in Gao and the withdrawal of Islamists occupants from Gao 

and surroundings, Mercy Corps conducted a rapid assessment to measure household 

vulnerability related to food security in the EFSN target zone compared with areas less directly 

affected by the conflict (Koulikoro and Bamako). The assessment was also meant to analyze the 

relevancy of providing supplementary animal feed to vulnerable households of Ansongo, versus 

the provision of other basic needs at this time. The full report is included in the annex.  

                                                 
2
 Indicator interpreted as % of items purchased with vouchers that are NFIs. 

3
 Indicator interpreted to mean total USD cost of vouchers  

4
 Indicator interpreted as total number of beneficiaries receiving vouchers. 
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The mixed-methods approach to assessing the food security situation in the Ansongo commune 

provided an analysis of food security from a nutrition and markets viewpoint. The study 

consisted of three main components: 1) anthropometric nutrition assessment of children under 

five, 2) households food security survey, and 3) market vendor interviews.  

Main findings for the Gao region included: 

 94% of households experiencing some level of food insecurity in Gao, according to 

the Households Food Insecurity Access Score (HFIAS); 

 62% of households in Gao are experiencing moderate to severe hunger according 

to the Household Hunger Scale (HHS); 

 More than 70% reduction in sales reported by vendors in Gao. 

Results from the assessment, coupled with input from the Mercy Corps field team, led to altering 

the planned project activities to include two more months of value vouchers that allow 

beneficiaries to select the items they need most, including the option to purchase livestock feed; 

with USAID/OFDA approval. Additionally, Mercy Corps is supporting the coordinated cholera 

prevention plans developed by the WASH cluster in Bamako by enhancing community WASH 

outreach and dedicating 6,000 FCFA of each household’s voucher amount to the purchase of 

soap, bleach, and aquatabs.  

Identification of Households’ for Voucher Distribution  

Following the agreement to modify the second component of the project, which consisted of 

providing support to livestock via a supplementary animal feed voucher, the project team 

proceeded to identifying new and extremely vulnerable households to receive unconditional 

vouchers for food assistance and animal feed (with a small conditional component for hygiene 

materials). With remaining program resources Mercy Corps determined that it would be able to 

award vouchers to 1,312 beneficiaries, or approximately 28% of those in need in the zone of 

intervention. Mercy Corps has stayed in close contact with ICRC, who is reaching approximately 

24% of area vulnerable households, to avoid duplication of beneficiaries. In addition, Mercy 

Corps is working with traditional leaders, village councils, and other stakeholders to talk about 

the need to spread benefits to as many households in need as possible.  

During the month of March, Mercy Corps started a participatory identification of the most 

vulnerable households in its area of intervention following the same methodology as with 

previous identification. The same village committees helped select beneficiaries and were 

instrumental in the beneficiary list validation. Vulnerability criteria were updated to reflect the 

changing needs, in part as identified by these stakeholders. The main vulnerability criteria used 

during beneficiary identification included: 

- female-headed households without supplemental income; 

- elderly without supplementary income,  

- Host families fostering IDPs 

- Households having less than 2 meals per day;  

- Households with more than 3 children under 5 years;  

The first three criteria were newly introduced for this new round of vouchers. The identification 

exercise allowed the successful enrollment of 1,312 households of which 56% are represented by 
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women. During beneficiary verification spot-checks, Mercy Corps identified that nearly 92% of 

overall selected households (1,312) reported eating less than 2 meals per day. The final 

beneficiary selection was completed in April and further details will be reported during the next 

reporting period. Mercy Corps will eventually reach an overall total of 3,627 households for two 

unconditional voucher distributions, taking the total amount injected into the local economy to 

374,897,000 FCFA(approximately USD $787,600).  

For the conditions earlier described, coupled with the stress market situation in Gao (scarcity of 

goods, price hikes, irregularity of markets, etc.) and the increased family size noted during the 

baseline study, Mercy Corps increased the value of the voucher from 37,000CFA ($77) to 

45,000CFA ($95).  During this reporting period Mercy Corps also worked to develop a new 

voucher design to further tighten controls.  

Vendors Selection and Market surveillance 

Markets were particularly stressed during the reporting period as a result of the unstable security 

situation across Northern Mali.  In February and March, Mercy Corps resumed regular market 

price data collection. In March, Mercy Corps collected information on additional livestock 

products in order to ensure price monitoring of all goods beneficiaries may choose to purchase 

using their unconditional vouchers. Vendor selection for the April and May voucher distributions 

were also conducted during the period using a vendor survey form and expression of interest 

form. Mercy Corps targeted the traditional market-fair days to broaden the number of vendors 

invited to participate in the program.  

 

Primary analysis of the aggregated data gathered revealed a slight increase in all products 

imported from neighboring Algeria, such as flour and dairy-related items, while items such as 

rice, millet, sugar, and vegetable oil remained slightly stable. The price of local beans decreased 

considerably. Additionally, with the departure of many Arab traders during the military 

intervention, it was noted that the stocking capacity of vendors have significantly reduced. Of the 

30 vendors interviewed in Ansongo, only 43% has a stock of rice, 37% a stock of millet, and 

33% a stock of local beans (Niebe). In order to ensure that market prices don’t increase as a 

result of these activities, Mercy Corps monitors prices monthly and has negotiated with vendors 

to ensure prices remain stable. Throughout the community, prices for staple goods are well 

known. There are also cultural mechanisms in place to support control of market prices. As one 

staff claimed, “everyone is family in Ansongo,” meaning that vendors are accountable to the 

community to keep their prices fair and affordable.  

 

Rising issues such as banditry, road blockages and the presence on unidentified armed people 

during market days led to the complete cancelling of some weekly markets. A few communities 

resorted to practicing a bartering system at times to enable individuals to satisfy their basic and 

urgent needs, especially between farmers and cattle keepers.              

 

WASH Related Activities 

In January of 2013, Mercy Corps was beginning to carry out hygiene promotion community 

outreach, but these were disrupted due to insecurity.  Before the activities were suspended, 

Mercy Corps was able to meet with a local radio station to discuss a partnership for hygiene 

awareness-raising, using key messaging on clean water and water-borne illnesses. In response to 

the WASH needs identified during the baseline study and the gaps in services identified by the 
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WASH cluster in Bamako, Mercy Corps began enhancing WASH activities with the EFSN 

project upon return to Ansongo. For the next round of vouchers, a small amount (6,000 FCFA or 

roughly $3 USD) per voucher will be dedicated to the purchase of soap, bleach, or aquatabs 

(water purification tablets). This information will be reported against the NFI indicator next 

quarter. These items are already regularly available in local markets and in use in households. 

Community and household outreach will continue to ensure households are appropriately using 

the products. Mercy Corps is in discussions with UNICEF to use their training resources in order 

to improve message coordination with IRC who is working more broadly on WASH issues in the 

area. Mercy Corps is also working with local water transporters to encourage them to use clean 

recipients whenever possible.  

 

 
Sector #2 

Agriculture & Food 
Security 

Vulnerable pastoralists protect their animal assets 

Beneficiaries Targeted 
(individuals) 

12,000 
IDPs: 1,200 

Budget $666,800 

Beneficiaries Reached 0 
IDPs: 0 

0% 
0% 

Geographic Area(s) Ansongo Commune, Ansongo District, Gao Region 

Sub-Sector: Livestock  

INDICATORS BASELINE TARGET PROGRESS            DATE 

Number of animals
5
 

benefiting from or affected 
by livestock activities 

0 4,000 0 March 31, 2013 

Number of people 
benefiting from livestock 
activities 

0 12,000 0 March 31, 2013 

 

Sector Summary:  

Following the prioritization of the needs on the ground, coupled with the availability of green 

pastures after the return of the rain, and moreover with the new situation created by the three-

weeks hostilities in Gao, Mercy Corps opted to merge the provision of supplementary animal 

feed into the unconditional vouchers to be distributed to 1,312 vulnerable households, as 

described above. Given the importance of livestock as valuable assets to target households, 

Mercy Corps decided to include a portion of supplementary feed within the overall voucher 

assistance. For the reporting period, no animal pathologies have been declared, and “Bourgou” 

(nutritious local aquatic plant for animal food) is available in the markets. Information on this 

indicator will be collected during the post-distribution monitoring surveys, which have been 

updated to include this indicator. Mercy Corps is also beginning to implement another program 

focused on meeting the needs of livestock of vulnerable pastoralists and agro-pastoralists in the 

same area. These activities will be paired together to enhance benefits to these communities.  

            

 

 

                                                 
5
 Activities have been reshaped due to new context; will be updated in next reporting quarter.  
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4. Monitoring & Evaluation 

Monitoring and evaluation activities for the reporting quarter started with the additional analysis 

of post-distribution monitoring. The M&E team reviewed and analyzed the data gathered during 

previous months and looked into lessons learned. From the analysis made, the survey tool was 

improved to be more succinct as to better inform program decisions. Vendors will also now be 

asked to provide receipts for goods sold with vouchers so that the M&E team can better monitor 

what goods beneficiaries are receiving.  

Thanks to regular program monitoring and beneficiary feedback, Mercy Corps was able to re-

orient program activities to best meet the needs of target beneficiaries. In addition, the 

vulnerability criteria used were modified based on changing needs reported by numerous 

stakeholders, including ICRC and the village committees. Whenever possible, Mercy Corps is 

working to improve triangulation of data in order to better verify information and make the most 

informed program decisions. During the activities this month, this meant an increased focus on 

coordination with local and international NGOs operating in the area, both at the field level and 

in Bamako, to facilitate information sharing and data triangulation. Mercy Corps also solicited 

support from internal and external experts on markets, resilience, and conflict resolution in order 

to deepen the understanding of the situation and improve program implementation. Finally, 

Mercy Corps worked on improving incorporation of qualitative data, including observations 

from field staff, into reporting.  

 

5. Coordination 

Given the new and fragile situation in the Northern Mali, Mercy Corps recognized the increased 

need for coordination with all stakeholders. Over this period, Mercy Corps coordinated with 

international, regional and local actors to combine efforts related to security as well as program 

implementation.  

Prior to the suspension of its activities, Mercy Corps together with other international and local 

NGOs in Gao held regular meetings to assess the security situation and measures to follow. Upon 

return of the Mercy Corps staff to Gao, the team undertook a formal approach towards 

understanding the security situation of Ansongo and its surroundings with the local and 

traditional leaders. These meetings guided the team and the management board in the appropriate 

path and decisions to take. Mercy Corps met with the “Cadre de Concertation” members – a 

governing body in Gao, to formerly introduce the reopening of its activities.   

In an effort to avoid duplication of activities, Mercy Corps strengthened its collaboration with 

ICRC to coordinate food assistance efforts. It was agreed to share various lists of beneficiaries, 

and to sensitize village authorities on avoiding households receiving double benefits. Mercy 

Corps also dialogued with other NGOs, such as ACF and Save the Children, to coordinate on 

similar WASH and Food Security activities. Additionally, the team met with a women’s civil 

society organization (MNFPUN) to discuss a potential future partnership around post-conflict 

management and peace-building. The discussions will continue in the months to come and 

results will also be shared accordingly.      
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6. Conclusion 

Despite challenges due to the volatile security situation in the region, the Response to 

Emergency Food Security Needs in Northern Mali program continues to support the most 

vulnerable households and build resilience of thousands in the Ansongo region. At the 

conclusion of the project next quarter, Mercy Corps will have reached 181% of the initially 

targeted beneficiaries through voucher distribution and vital outreach in health and hygiene. In 

the next quarter, Mercy Corps will complete voucher distribution to 1,312 vulnerable households 

for the purchase of food, animal feed, soap and water purification products, and continue 

outreach campaigns to improve health and hygiene practices in target communities. Mercy Corps 

continues to closely monitor the outputs and outcomes of the program to ensure maximized 

positive impact and relevance in spite of the complex situation in Northern Mali.  

 


